WORK ACTIVITY
Contingency Plan for Recovery Actions

May 5, 2011

ACTA, POLB and POLA have been served with an Order for Removal, Mitigation or Prevention of a
Substantial Threat of Qil Discharge by the USEPA (OPA CWA 311-09-2011-0001) with regard to the
Dominguez Channel Oil Spill. ACTA and the Ports have undertaken various work activities under EPA
oversight in response to the Order. Crimson Pipeline Management Company (Crimson) has been
recently issued a similar order by USEPA (OPA CWA 311-09-2011-0002).

The site is located along the ACTA Right of Way south of Alameda Street adjacent to the Tesoro Refinery
in an area commonly referred to as the Texaco Slot. It appears that fugitive oily product entered the
track storm drain system within the ACTA Right of Way in the area north of Pacific Coast Highway ,and
then migrated south during the winter storms, where the oily waste was discharged into Leeds Avenue
near the intersection with Grant Street. The oily runoff then entered the City of Los Angeles’ storm
drain system on Leeds Avenue just north of the intersection with Opp Street and traveled south into the
City’s sump lift station located on | Street, where it ultimately discharged into the Dominguez Channel.

On January 16, 2011, ACTA assumed the responsibility of the containment and treatment of the oily
water flowing in the track storm drain system within the ACTA Right of Way. The containment and
treatment of the oily water have included the following:

e Personnel and equipment were mobilized to the site to remove the oil from the storm water
during rain events flowing out of the 18” corrugated steel pipe (CSP) located north of the
intersection of Leeds Avenue and Grant Street. The oily water was directed south into a plastic
lined channel containing multiple weirs constructed of sandbags, and then into a larger area for
final treatment prior to being discharged into the Leeds Avenue curb and gutter system. At a
later time, an additional and larger containment and treatment area was constructed as
discussed below. Removal activities to skim the floating oil from on top of the water were
performed including the use of a vacuum truck, an oil skimmer, and multiple absorbent pads
and booms. Skimmed product and other impacted materials (e.g., pads and booms) have been
contained in covered tanks and roll off bins at the site, respectively.

e Between February 14 and 19, 2011, improvements were constructed adjacent to the Shell
Lubricant Facility to contain and remove the oily water flowing out of the ballast and west into
the Shell Lubricant Facility parking lot and into a storm drain. Eight (8) well locations were
installed and consisted of 15-in diameter perforated pipes placed in a vertical position to an
approximate depth of 4-ft below ground surface. The perforated pipes were placed 2-ft above
the ground surface and at varying distances from each other. A 2-in diameter manifold system
allowed the oily water to be removed from each well through a wire mesh strainer with a
diaphragm pump and into a 21,000-gal Baker tank. Initially the oily water was removed twice
daily but as the recovery of the oily water slowed, the removal of the oily water has become
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unnecessary during non-rain events. The removal of the oily water is still necessary during a
rain event.

e On February 16 and 17, 2011, an additional treatment and containment area was constructed in
Leeds Avenue and connected to the initial system constructed by the EPA and its contractors.
This additional area included the placement of K-Rail in a rectangular configuration lined with
plastic sheeting. The 20 foot wide panels of plastic sheeting were overlapped by about 2 feet
and the edges were duct taped and then covered with sand bags to assist in making the area
more water tight. Four separate weir areas were constructed to better contain and treat the
oily water. Absorbant pads and booms have been used to remove floating oil from on top of the
water collectedin this larger area.

e OnlJanuary 21, 2011, the EPA and the City of Los Angeles requested ACTA and the Ports to
assume the maintenance and operation (M&O) of the City of Los Angeles storm drain laterals
and lift station until the oil could be removed from that system. From February 28 to March 17,
2011, the oil was removed from the storm drain laterals and lift station by applying hot water at
high pressures. In some areas, enhancements (including multiple passes and higher pressures)
were used to remove the oil. On March 18, 2011, the City of Los Angeles accepted the cleanup
activities and assumed M&O responsibilities of their system. Therefore, this work activity will
not be included in the subsequent discussion below.

Currently, the above described work activities related to the containment and treatment of the oily
water have only been necessary during rain events. Rainy season is defined by the Los Angeles County
Department of Public Works as October 15 to April 15 and by the City of Los Angeles Department of
Public Works as October 1 to April 15. Therefore, ACTA requests permission to demobilize the following
equipment and materials from the site during the dry season: 300-feet contractor boom with anchor
systems (2), air compressor, 3-inch diaphragm pump, trash pump (2), 3” hoses (2), weir skimmer, 20-
foot storage container (2), portable toilet (2), and portable hand wash station. However, if at any time
during the dry season (April 15 to October 1), rain has been forecast to occur at a likelihood of 40% or
greater, then the necessary equipment and materials will be put on standby, and an individual will be
placed at the site as a visual monitor. It should be noted that ACTA’s contractor, NRC Environmental,
has a storage yard within 2 miles of the site and can mobilize personnel and equipment on very short
notice. The tanks and roll off bins will remain at the site since they contain accumulated waste. The
constructed containment and treatment areas also will remain in place.

ACTA is proceeding with the work under a full reservation of all its rights, remedies, and defenses.
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